
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/27/2017

ESTIMATE SUMMARY 08:56:25

CONTID: C21496R        ESTIMATE NO: 0005 PROG 2005

PCN: 21496R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

POWERS BLVD - BRADLEY & SB I-25 - SH 16 PERCENT TIME:

PROJECT NO: SHE C040-048                  

POWERS BLVD - BRADLEY & SB I-2

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 705,244.10 PARTICIPATING $ $ 133,591.20

AWARD PROJECT AMT: 548,599.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.83

WORK DAYS

WORK DAYS

81.64%

129,496.90

133,591.20

133,591.20

133,591.20

$

$

$

$

575,747.20

0.00

575,747.20

0.00

575,747.20

-8,228.99

0.00

567,518.21

0.00

AMOUNT DUE 567,518.21 133,591.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 133,591.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

60.5 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/09/2016

12/01/2016

07/07/2017

09/22/2016

10/13/2016

11/08/2016

11/09/2016
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PCN: 21496R-BID   ESTIMATE RUN 07/27/2017

PROJECT: SHE C040-048                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:56:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Median Cover Material 247.000

0.000

202-00190  
 

3,705.00247.000

0.00

247.000

SY  

15.00000

0010 Removal of Curb and Gutter 219.000

0.000

202-00203  
 

1,095.00219.000

0.00

219.000

LF  

5.00000

0015 Removal of Concrete Pavement 615.000

0.000

202-00210  
 

7,380.00615.000

0.00

615.000

SY  

12.00000

0020 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

844.000

SF  

3.00000

0025 Removal of Light Standard Foundation 0.000

2.000

202-00705  
 

2,000.002.000

2,000.00

2.000

EACH

1,000.00000

0030 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

7.000

EACH

100.00000

0035 Removal of Sign Panel 0.000

1.000

202-00821  
 

100.001.000

100.00

2.000

EACH

100.00000

0040 Removal of Pull Box 0.000

2.000

202-00827  
 

1,400.002.000

1,400.00

2.000

EACH

700.00000

0045 Unclassified Excavation (Complete In Place) 30.000

0.000

203-00010  
 

2,250.0030.000

0.00

30.000

CY  

75.00000

0050 Embankment Material (Complete In Place) 0.000

20.000

203-00060  
 

2,000.0020.000

2,000.00

20.000

CY  

100.00000

0055 Potholing 20.000

0.000

203-01597  
 

4,000.0020.000

0.00

20.000

HOUR

200.00000
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PCN: 21496R-BID   ESTIMATE RUN 07/27/2017

PROJECT: SHE C040-048                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:56:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

8.00000

0065 Aggregate Bag 0.000

12.000

208-00035  
 

180.0012.000

180.00

15.000

LF  

15.00000

0070 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

17.00000

0075 Removal and Disposal of Sediment (Labor) 8.000

0.000

208-00103  
 

1,200.008.000

0.00

10.000

HOUR

150.00000

0080 Removal and Disposal of Sediment (Equipment) 8.000

0.000

208-00105  
 

1,400.008.000

0.00

20.000

HOUR

175.00000

0085 Reset Light Standard 0.000

2.000

210-00750  
 

2,000.002.000

2,000.00

2.000

EACH

1,000.00000

0090 Reset Ground Sign 0.000

2.000

210-00810  
 

3,000.002.000

3,000.00

3.000

EACH

1,500.00000

0095 Reset Pull Box 0.750

0.250

210-00827  
 

500.001.000

125.00

1.000

EACH

500.00000

0100 Herbicide Treatment 167.000

233.000

217-00000  
 

2,000.00400.000

1,165.00

400.000

SY  

5.00000

0105 Aggregate Base Course (Class 6) 50.000

0.000

304-06007  
 

1,750.0050.000

0.00

50.000

CY  

35.00000

0110 Concrete Pavement (8-1/2 Inch) 127.000

333.000

412-00850  
 

52,900.00460.000

38,295.00

460.000

SY  

115.00000
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PCN: 21496R-BID   ESTIMATE RUN 07/27/2017

PROJECT: SHE C040-048                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:56:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Drilled Caisson (18 Inch) 6.000

12.000

503-00018  
 

4,500.0018.000

3,000.00

18.000

LF  

250.00000

0120 *Drilled Caisson (36 Inch) 76.000

0.000

503-00036  
 

26,600.0076.000

0.00

76.000

LF  

350.00000

0125 Curb and Gutter Type 2 (Section I-M) 147.000

173.000

609-21011  
 

8,000.00320.000

4,325.00

320.000

LF  

25.00000

0130 Median Cover Material (Concrete) 1,617.000

2,099.000

610-00030  
 

44,592.003,716.000

25,188.00

4,315.000

SF  

12.00000

0135 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

4.000

EACH

50.00000

0140 2 Inch Electrical Conduit (Bored) 3,231.000

111.000

613-00206  
 

33,420.003,342.000

1,110.00

3,342.000

LF  

10.00000

0145 3 Inch Electrical Conduit (Bored) 950.000

322.000

613-00306  
 

26,712.001,272.000

6,762.00

1,486.000

LF  

21.00000

0150 2 Inch Electrical Conduit (Plastic) 518.000

0.000

613-01200  
 

7,770.00518.000

0.00

550.000

LF  

15.00000

0155 3 Inch Electrical Conduit (Plastic) 409.000

0.000

613-01300  
 

7,362.00409.000

0.00

409.000

LF  

18.00000

0160 Type One Pull Box 7.750

2.250

613-07001  
 

7,000.0010.000

1,575.00

10.000

EACH

700.00000

0165 Type Two Pull Box 2.000

1.000

613-07002  
 

2,700.003.000

900.00

3.000

EACH

900.00000
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PCN: 21496R-BID   ESTIMATE RUN 07/27/2017

PROJECT: SHE C040-048                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:56:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Type Three Pull Box 3.000

1.000

613-07003  
 

3,600.004.000

900.00

5.000

EACH

900.00000

0175 Type Four Pull Box 1.500

0.500

613-07004  
 

2,400.002.000

600.00

2.000

EACH

1,200.00000

0180 Type Five Pull Box 1.750

2.250

613-07005  
 

6,000.004.000

3,375.00

4.000

EACH

1,500.00000

0185 Wiring 0.000

0.500

613-10000  
 

5,000.000.500

5,000.00

1.000

L S 

10,000.00000

0190 Luminaire (LED) 0.000

6.000

613-13000  
 

12,000.006.000

12,000.00

6.000

EACH

2,000.00000

0195 Light Standard Metal (30 Foot) 0.000

0.000

613-34300  
 

0.000.000

0.00

2.000

EACH

3,500.00000

0200 Light Standard Foundation 2.000

2.000

613-40010  
 

4,000.004.000

2,000.00

4.000

EACH

1,000.00000

0205 Sign Panel (Class I) 0.000

42.000

614-00011  
 

1,050.0042.000

1,050.00

62.000

SF  

25.00000

0210 Sign Panel (Class II) 0.000

192.000

614-00012  
 

2,995.20192.000

2,995.20

192.250

SF  

15.60000

0215 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

3.000

614-01503  
 

900.003.000

900.00

3.000

EACH

300.00000

0220 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

3.000

EACH

1,000.00000
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PCN: 21496R-BID   ESTIMATE RUN 07/27/2017

PROJECT: SHE C040-048                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:56:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Traffic Signal Face (12-12-12) 9.000

0.000

614-70336  
 

5,400.009.000

0.00

12.000

EACH

600.00000

0230 Traffic Signal Face (12-12-12-12) 1.500

1.500

614-70448  
 

2,400.003.000

1,200.00

4.000

EACH

800.00000

0235 Traffic Signal Controller Cabinet 1.680

0.000

614-72855  
 

42,000.001.680

0.00

2.000

EACH

25,000.00000

0240 Microwave Vehicle Radar Detector 1.500

0.000

614-72887  
 

10,500.001.500

0.00

3.000

EACH

7,000.00000

0245 Flashing Beacon 0.000

4.000

614-80000  
 

5,000.004.000

5,000.00

4.000

EACH

1,250.00000

0250 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0255 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000

0.000

614-81140  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0260 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000

0.000

614-81150  
 

20,000.002.000

0.00

2.000

EACH

10,000.00000

0265 Traffic Signal Pedestal Pole Steel 1.000

0.000

614-84000  
 

3,000.001.000

0.00

3.000

EACH

3,000.00000

0270 Closed Circuit Television Camera (Traffic Surveillance) 0.000

0.000

614-87333  
 

0.000.000

0.00

1.000

EACH

4,000.00000

0275 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

1,000.00000
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PCN: 21496R-BID   ESTIMATE RUN 07/27/2017

PROJECT: SHE C040-048                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:56:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Fiber Optic Cable (Single Mode) (24 Strands) 0.000

0.000

614-87424  
 

0.000.000

0.00

1,463.000

LF  

5.00000

0285 Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

4.000

EACH

2,500.00000

0290 Terminate Fiber Optic Cable (24 Strand) 0.000

0.000

614-87624  
 

0.000.000

0.00

4.000

EACH

1,000.00000

0295 Ethernet Switch 1.700

0.000

614-87690  
 

17,000.001.700

0.00

2.000

EACH

10,000.00000

0300 *Construction Surveying 0.500

0.000

625-00000  
 

1,500.000.500

0.00

1.000

L S 

3,000.00000

0305 Mobilization 1.000

0.000

626-00000  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

0310 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

11.000

GAL 

500.00000

0315 *Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

0.000.000

0.00

350.000

SF  

20.00000

0320 *Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

93.000

SF  

20.00000

0325 *Flagging 40.000

0.000

630-00000  
 

1,000.0040.000

0.00

40.000

HOUR

25.00000

0330 Traffic Control Inspection 25.000

3.000

630-00007  
 

2,800.0028.000

300.00

40.000

DAY 

100.00000
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PCN: 21496R-BID   ESTIMATE RUN 07/27/2017

PROJECT: SHE C040-048                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:56:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Control Management 35.000

5.000

630-00012  
 

30,000.0040.000

3,750.00

65.000

DAY 

750.00000

0340 *Construction Traffic Sign (Panel Size A) 6.500

5.200

630-80341  
 

58.5011.700

26.00

14.000

EACH

5.00000

0345 Construction Traffic Sign (Panel Size B) 8.500

6.800

630-80342  
 

76.5015.300

34.00

32.000

EACH

5.00000

0350 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.800

630-80357  
 

540.001.800

240.00

2.000

EACH

300.00000

0355 Drum Channelizing Device 33.500

26.800

630-80360  
 

2,412.0060.300

1,072.00

67.000

EACH

40.00000

0360 *Traffic Cone 30.000

24.000

630-80380  
 

54.0054.000

24.00

60.000

EACH

1.00000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21496R-BID   ESTIMATE RUN 07/27/2017

PROJECT: SHE C040-048                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:56:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A Furnish & Install Electrical Service 113,545.000

0.000

700-70082  
 

113,545.00113,545.000

0.00

113,545.000

F A 

1.00000

CAT 575,747.20133,591.20705,244.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

100.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 575,747.20133,591.20$705,244.10$CURRENT AMTPROJECT TOTAL


